**ENGINEERING CIP MONTHLY REPORT**

- **Fire Station #6**
  - Est Completion: Summer 2024

- **Chelsea Allen Commerce to SH121**
  - Construction: TBD

- **Ridgeview Dr. Chelsea to 75**
  - Completion: 2024

- **Cabela's 12 Manholes - Rehab**
  - Completion: 2024

- **Ridgeview Overpass**
  - Est Completion: 2024

- **Stacy Pump Station Rehab**
  - Completion: 2024

- **2024 HSIP**
  - Construction: TBD

- **Library Expansion**
  - Construction: Spring 2024

- **2023 Median Improvement**
  - Completion: Fall 2024

- **2023 Median Improvement**
  - Completion: Fall 2024

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Creekway Manhole Repair**
  - Completion: Fall 2024

- **Library Expansion**
  - Complete

- **Greenville & Ridgemont Traffic Signal Design and Construction**
  - Completion: 2024

- **2024 Median Improvement**
  - Completion: Fall 2024

- **Heritage Parkway Allen Hgts Sewer**
  - Construction: TBD

- **PDHQ**
  - Construction: TBD

- **Timbercreek and Allenwood Water Main**
  - Construction: TBD

- **Maxwell Creek Lift Station**
  - Construction: TBD

- **Lost Creek Lift Station**
  - Construction: TBD

- **Custer Pump & Rowlett Creek Bank Stabilization**
  - Construction: TBD

- **Allen Drive Landscape & Art**
  - Complete

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Custer Pump & Rowlett Creek Bank Stabilization**
  - Construction: TBD

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Chelsea Allen Commerce to SH121**
  - Construction: TBD

- **Ridgeview Overpass**
  - Est Completion: 2024

- **Stacy Pump Station Rehab**
  - Completion: 2024

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Creekway Manhole Repair**
  - Completion: Fall 2024

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Custer Pump & Rowlett Creek Bank Stabilization**
  - Construction: TBD

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Creekway Manhole Repair**
  - Completion: Fall 2024

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Custer Pump & Rowlett Creek Bank Stabilization**
  - Construction: TBD

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Creekway Manhole Repair**
  - Completion: Fall 2024

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Custer Pump & Rowlett Creek Bank Stabilization**
  - Construction: TBD

- **2023 Median Improvement**
  - Completion: Fall 2024

- **Creekway Manhole Repair**
  - Completion: Fall 2024

- **2023 Median Improvement**
  - Completion: Fall 2024